

Task Name		Cost	% Complete	Duration	Start	Finish	Resources
1	Cell Phone Policy Review	\$39,700.00	100%	22 days	Mon 4/8/24	Tue 5/7/24	
2	Compose Fall Faculty Tech Policy Survey	\$12,000.00	100%	30 days	Mon 4/8/24	Fri 5/3/24	
3	Solicit Survey Responses	\$3,200.00	100%	10 days	Mon 4/8/24	Fri 4/19/24	Gideon
4	Analyze Survey Responses & Summarize	\$8,800.00	100%	10 days	Mon 4/22/24	Fri 5/3/24	Gideon, Horvath
5	Interview Administrators	\$10,420.00	100%	22 days	Mon 4/8/24	Tue 5/7/24	
6	Schedule Interviews	\$6,720.00	100%	21 days	Mon 4/8/24	Mon 5/6/24	Gideon
7	Interview 1 Latin Admin	\$560.00	100%	1 day	Tue 5/7/24	Tue 5/7/24	Horvath
8	Interview 1 Outside Admin	\$2,820.00	100%	1 day	Tue 5/7/24	Tue 5/7/24	Gideon, NAIS Conference Tickets[\$2,500.00]
9	Interview 1 Outside Admin	\$320.00	100%	1 day	Tue 5/7/24	Tue 5/7/24	Gideon
10	Research	\$17,280.00	100%	30 days	Mon 4/8/24	Mon 5/13/24	
11	Obtain Tech Policy from Handbooks from Other Schools	\$4,480.00	100%	14 days	Mon 4/8/24	Thu 4/25/24	Gideon
12	Read Anxious Generation by Haidt	\$6,720.00	100%	21 days	Mon 4/8/24	Mon 5/6/24	Gideon
13	Identify 2 Academic Research Articles	\$6,080.00	100%	19 days	Mon 4/8/24	Thu 5/2/24	
14	Read Research Articles	\$4,480.00	100%	14 days	Mon 4/8/24	Thu 4/25/24	Gideon
15	Analyze Research and Compose Summaries	\$1,600.00	100%	5 days	Fri 4/26/24	Thu 5/2/24	Gideon
16	Final Presentation	\$7,040.00	100%	22 days?	Wed 5/8/24	Thu 5/16/24	
17	Create Powerpoint	\$6,720.00	100%	21 days	Wed 5/8/24	Wed 5/15/24	Gideon
18	Present to Stakeholders	\$320.00	100%	1 day?	Thu 6/6/24	Thu 6/6/24	Gideon

Project: Clinical Practice Project Plan Date: Fri 3/7/25 11:40 AM	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only		Critical Path	
	Inactive Milestone		Finish-only			