

Cost Overview

Monday 4/8/24 - Saturday 2/22/25

Cost
\$39,700

Remaining Cost
\$4,700

Percent Complete
88%


Cost Status

Cost Status for Top-Level Tasks

Name	Actual Cost	Remaining Cost	Baseline Cost	Cost
Cell Phone Research Project	\$39,700	\$4,700	\$39,700	\$39,700


Progress Versus Cost

Progress Made Versus the Cost Spent Over Time



Cost Status

Cost Status for all Top-Level Tasks




Project Overview

Monday 4/8/24 - Saturday 2/22/25

Percent Complete

88%

% Complete
Status for all top-level tasks.



Milestones Due
Milestones that are coming soon

Name	Finish
Finish Powerpoint	4/1/25
Present to Stakeholders	6/1/25

Late Tasks
Tasks that are past due.

None